

PDSA Cycle #2 Schedule 2020

| | |
|---------------------------------|---|
| 1/8 | Choose and start next PDSA cycle - PLAN - articulate the change, record predictions, share resources |
| 1/15 | PLC Time |
| 1/22 | Staff meeting - quick share out of PDSA teams' PLANS |
| 1/29 Outlier PLC SS Pilot | PDSA time 1:45-2:30 - PLAN, DO January 30 through February 4 (decide on data and collect data throughout) |
| 2/5 | Curriculum Council @ 7:30 - Create COHESIVE Change Statement, PLAN, DO February 5 through February 26 (decide on data and collect data throughout) |
| | Pineapple Day - Voluntary Debrief regarding Pineapple Day showcases in PM, staff meeting cancelled |
| 2/19 iReady Pilot | iReady math pilot |
| 2/26 | PDSA time 1:45-2:30 - STUDY and analyze data, ACT - any adaptations?, DO February 26 through March 4 (collect data throughout!) |
| 3/4 FCOE | Curriculum Council @ 7:30 may be cancelled due to FCOE training |
| 3/11 | Staff meeting - share out of progress of PDSA teams |
| 3/18 | iReady math pilot |
| 3/25 | PDSA time 1:45-2:30 - STUDY and analyze data, ACT - any adaptations?, DO March through April 1 (collect data throughout!) |
| 4/1 | Curriculum Council @ 7:30 - STUDY data, ACT - abandon, adopt, adapt Conclude PDSA Cycle # 2 - outcomes showcased at end of April Pineapple Day |

